

GOVERNMENT OF TELANGANA

ABSTRACT

R&B Deptt –Medak District – Improvements to Siddipet to Kistapur Road from Km 2/2 to 7/0 in Medak District- Revised Administrative Sanction -Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 43,

Dated:22-01-2015

Read the following:

- 1.G.O.Rt.No.840, TR&B(R.III)Dept. Dt.23.07.2012.
- 2.From the Engineer-in-Chief(R&B)State Roads, Lr.No.260712/EE(11)/DEE-XI/AEE/2013, 07.03.2014,03.07.2014, Dt.08.01.2014,25.10.2014.

ORDER:

In the letters 2nd read above, the Engineer-in-Chief (R&B) State Roads Hyd., has stated that Government have accorded Administrative sanction for the work Improvements to Siddipet to Kistapur road from Km 2/2 to 7/0 in Medak District for Rs.250.00 lakhs under plan MDR vide G.O 1st read above and Technical Sanction for the above work was accorded vide TS Memo No.260712/DCE /EET/DEE6 /ADD2/2012-13 Dt.09.08.2012 and the work was let out to M/s Vijmohan Construction Pvt Ltd, Ramkoti, Hyderabad at 2.79% Less than estimated rates vide Superintending Engineer (R&B) Medak Cricle Hqrs at Sangareddy LS AB No. 73/2012 Dt. 01.03.2013 to complete work by 28-02-2014.

2. The Engineer-in-Chief(R&B) SR, Hyderabad has further stated that the stretch of the road from km 2/420 to 2/500 is in Lingareddy Pally village limits passes through low level area and the stretch is badly damaged due to village limits and there is seepage in Tank bund portion to avoid further damage of the road. The amount of Revised estimate comes to Rs. 306.70 Lakhs without operating tender percentage and which is worked out to be 22.68% Excess. He has also stated that the Proposed deviations in the working estimate are not executed. and in the revised estimate CC Pavement is proposed from Km.2/420 to Km.2/500 in Lingareddypally village portion, from Km.2/710 to Km.3/080 in Tank bund portion and from Km.5/900 to Km.5/980 in Pedda Koduru village portion. The left over portion are causing inconvenience to traffic. The villagers are pressuring the department to execute the CC Pavement in the above reaches and the Hon'ble Minister for Irrigation also insisting to take up the left over Stretch and constantly reminding the same.

3. He has informed that Regarding additional work as the CC Road work reaches are contingent to the main work, road is damaging due to delay in execution of balance reaches and the public is suffering due to bad condition of the road, further the agency is willing to execute the additional items with same tenders premium at (-)2.79% less than the ECV based on SSR 2008-09.

4. The Engineer-in-Chief(R&B) State Roads, has requested the Govt. to accord Revised Administrative Sanction for Rs.306.70 lakhs under Plan MDR Scheme as against the original sanctioned amount of Rs.250.00 lakhs for the Improvements to Siddipet to Kistapur road from km 2/2 to 7/0 in Medak District.

5. After careful examination of the matter, Government hereby accord Revised Administrative Sanction for amount of Rs.306.70 lakhs(Rupees three hundred and Six lakhs and seventy thousand) under Plan MDR Scheme as against the original sanctioned amount of Rs.250.00 lakhs for the Improvements to Siddipet to Kistapur road from km 2/2 to 7/0 in Medak District, duly permitting to take up the contingent work with existing agency @(-)2.79% less than the E.C.V based on SSR 2008-09.

(P.T.O)

6. The amount sanctioned in Para (5) above shall be met from the head of account -5054-COL on Roads & Bridges -04-District and Other Roads-GH11-Normal State Plan-MH-800-Other Expenditure-SH(07)-Major District Roads-530-Major works-531-Other Expenditure

7. The Engineer-in-Chief(R&B)State Roads & CRN, Hyderabad, shall take further action in the matter accordingly.

8. These orders issues with the concurrence of Finance (EBS-X) Department vide their U.O.No.047/04/A1/EBS-X/2015, Dt.19.01.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SUNIL SHARMA
SECRETARY TO GOVERNMENT

To,

The Engineer-in-Chief(R&B)S.R,CRN&R.S.W, Hyderabad.

Copy to:

The Accountant General, Telangana, Hyderabad.

The Director of Works & Accounts, Telanagana, Hyderabad.

The Pay & Accounts Officer, Telangana, Hyderabad.

The P.S to M(R&B)

The P.S to Secretary to TR&B.

The Finance(EBS-X) Department.

Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER